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  CONTRACT 009359                      DAYS PLANNED/REVISED  140.0           DISTRICT 5

  WORK DONE 08-05-2019                         DAYS WORKED    83.0           ESTIMATE    5  PROGRESS

  TITLE...........: SCR 17-19 REGION WIDE, BCT REPLACEMENT A GUARDRAIL UPGRADE

  DESCRIPTION.....: REPLACING BREAKAWAY CABLE TERMINALS WITH
                    NALS, OTHER GUARDRAIL UPGRADES, TRAFFIC

  PROJECT ENGINEER: JERRY WOOD

--------------------------------------------------------------------------------------------------------
              UNIT PRICE            ORIGINAL             REVISED        TOTAL POSTED          TOTAL PAID
--------------------------------------------------------------------------------------------------------

  001      $40,000.0000          $40,000.00          $40,000.00          $40,000.00          $40,000.00
     MOBILIZATION                                             L.S. MAJOR  100.00% POSTED

  002           $4.2500           17,023.50           17,023.50           13,659.00           13,659.00
                                 $72,349.88          $72,349.88          $58,050.75          $58,050.77
     REMOVING GUARDRAIL                                       L.F. MAJOR   19.76% UNDER

  003         $150.0000              232.00              232.00              186.00              186.00
                                 $34,800.00          $34,800.00          $27,900.00          $27,900.00
     REMOVING GUARDRAIL ANCHOR                                EACH         19.83% UNDER

  004          $43.5000            2,387.00            2,387.00            1,073.80            1,073.80
                                $103,834.50         $103,834.50          $46,710.30          $46,710.30
     CRUSHED SURFACING BASE COURSE                            C.Y. MAJOR   55.02% UNDER

  005          $33.6000              594.00              594.00              381.30              381.30
                                 $19,958.40          $19,958.40          $12,811.68          $12,811.68
     AES. TR. BEAM GUARDRAIL TYPE 1                           L.F.         35.81% UNDER

  006          $35.5000            1,075.00            1,075.00              625.00              625.00
                                 $38,162.50          $38,162.50          $22,187.50          $22,187.50
     AES. TR. BEAM GUARDRAIL TYPE 31                          L.F. MAJOR   41.86% UNDER

  007       $2,240.0000                2.00                2.00                1.00                1.00
                                  $4,480.00           $4,480.00           $2,240.00           $2,240.00
     AES. TR. BEAM GUARDRAIL TRANSITION SECTION TYPE 2        EACH         50.00% UNDER
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  008       $4,320.0000               12.00               12.00                2.00                2.00
                                 $51,840.00          $51,840.00           $8,640.00           $8,640.00
     AES. TR. BEAM GUARDRAIL TRANSITION SECTION TYPE 21       EACH MAJOR   83.33% UNDER

  009       $1,500.0000                3.00                3.00                2.00                2.00
                                  $4,500.00           $4,500.00           $3,000.00           $3,000.00
     AES. TR. BEAM GUARDRAIL ANCHOR TYPE 1                    EACH         33.33% UNDER

  010       $1,500.0000                2.00                2.00                 .00                 .00
                                  $3,000.00           $3,000.00                 .00               $0.00
     AES. TR. BEAM GUARDRAIL ANCHOR TYPE 4                    EACH        100.00% UNDER

  011       $4,100.0000               13.00               13.00                 .00                 .00
                                 $53,300.00          $53,300.00                 .00               $0.00
     AES. TR. BEAM GUARDRAIL TYPE 31 NON-FLARED TERMINAL      EACH MAJOR  100.00% UNDER

  012       $2,950.0000              180.00              180.00              157.00              157.00
                                $531,000.00         $531,000.00         $463,150.00         $463,150.00
     BEAM GUARDRAIL TYPE 31 NON-FLARED TERMINAL               EACH MAJOR   12.78% UNDER

  013          $60.0000              375.00              375.00              162.50              162.50
                                 $22,500.00          $22,500.00           $9,750.00           $9,750.00
     BEAM GUARDRAIL TYPE 31 BURIED TERMINAL TYPE 2            L.F.         56.67% UNDER

  014          $23.0000              212.50              212.50                 .00                 .00
                                  $4,887.50           $4,887.50                 .00               $0.00
     BEAM GUARDRAIL TYPE 1                                    L.F.        100.00% UNDER
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  015          $22.2500           14,575.00           14,575.00           12,143.80           12,143.80
                                $324,293.75         $324,293.75         $270,199.55         $270,199.63
     BEAM GUARDRAIL TYPE 31                                   L.F. MAJOR   16.68% UNDER

  016       $3,550.0000               21.00               21.00               18.00               18.00
                                 $74,550.00          $74,550.00          $63,900.00          $63,900.00
     BEAM GUARDRAIL TRANSITION SECTION TYPE 21                EACH MAJOR   14.29% UNDER

  017       $1,150.0000               24.00               24.00               20.00               20.00
                                 $27,600.00          $27,600.00          $23,000.00          $23,000.00
     BEAM GUARDRAIL ANCHOR TYPE 10                            EACH         16.67% UNDER

  018     $305,000.0000         $305,000.00         $305,000.00         $268,692.80         $268,692.80
     PROJECT TEMPORARY TRAFFIC CONTROL                        L.S. MAJOR   11.90% UNDER

  019          $50.0000              400.00              400.00              400.00              400.00
                                 $20,000.00          $20,000.00          $20,000.00          $20,000.00
     TRAINING                                                 HR          100.00% POSTED

  020       $9,000.0000           $9,000.00           $9,000.00                 .00               $0.00
     ROADSIDE CLEANUP                                         EST.        100.00% UNDER

  021           $5.0000               $5.00               $5.00                 .00               $0.00
     REIMBURSEMENT FOR THIRD PARTY DAMAGE                     EST.        100.00% UNDER
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  022           $1.0000-              $1.00-              $1.00-                .00               $0.00
     MINOR CHANGE                                             CALC        100.00% UNDER

  023           $1.0000-              $1.00-              $1.00-                .00               $0.00
     AGGREGATE COMPLIANCE PRICE ADJUSTMENT                    CALC        100.00% UNDER

  024       $1,000.0000           $1,000.00           $1,000.00           $1,000.00           $1,000.00
     SPCC PLAN                                                L.S.        100.00% POSTED

*** CONTRACT TOTALS:
***                      -------------------
*** ORIGINAL BID AMOUNT..     $1,746,059.53
***                      =================== -------------------
*** REVISED AMOUNT...........................     $1,746,059.53
***                                          =================== -------------------
*** TOTAL POSTED PAYMENTS (PAID TODATE + UNPAID POSTED)..........     $1,341,232.58
***                                                              =================== -------------------
*** PAID TODATE (INC. MOB/MOH).......................................................     $1,341,232.68
***                                                              ------------------- ===================
*** PERCENT DONE (LESS MOB/MOH)......................................  25.48% UNDER
***                                                              ===================

      REPORT STATUS...: COMPLETE


